
CCB Request and Decision Summary 

(Tasks Under CCBDispositioned State, as of Thursday, July 22, 2004) 
 
Requests Covered     
Submitted To 
CCB by 

Request Title (Task Headline System / 
Subsystem 

User Impact 
(Severity) 

Request ID Request Status 
(Task State) 

  Vickie Fadeley  User Admin Maintenance Server side 
1.5.8.0  

IMPAC II / User 
Admin  

4 - Medium  CQERA00019270  Withdrawn  

 
  Vickie Fadeley  

Change to MPC_LIB.pll  IMPAC II / 
Shared Modules  

3 - High  CQERA00019634  Approved via email  

 
  Vickie Fadeley  

Modify the Grant Snapshot Report  IMPAC II / 
POPTracking  

3 - High  CQERA00019482  Approved but 
deployment 
deferred

 
  Maria Koshy  

Modify triggers to not run when no 
data is present  

iEdison / iEdison 
II  

3 - High  CQERA00019696  Approved

 
  Kalpesh Patel  

Data mart install for 10G  Operational 
Environments / 
Core eRA 
Environment  

3 - High  CQERA00019705  Approved

 
  
CQERA00019270  

1. Summary 
Task Id:  CQERA00019270  
Submitted to CCB by:  Vickie Fadeley  
Date Submitted To CCB:  2004-07-16 00:00:00  
Request Description (Task Headline):  User Admin Maintenance Server side 1.5.8.0  
Request Status (Task State):  CCBDispositioned  
Severity:  4 - Medium  
System:  IMPAC II  
SubSystem:  User Admin  
Recommended Timeframe (Target Test Deploy Date):  2004-07-31 00:00:00  
CCB Approval Counts:  0  
CCB Decision: Withdrawn  
Notes: 
Notes: Mark Siegert (speaking on behalf of absent Vickie Fadeley) stated that the item was being 
withdrawn. The task requires changes to User Administration. Since User Administration client-
server applications are being converted to Web-based J2EE applications, no enhancements to 
User Administration will be considered at this time. 

2. Description and Justification 
Description: 
Minor enhancement to add CM_PERCENTILE_ADMIN_ROLE and password expiration date 
defect  
 
Justification: 
Delayed due to vacation schedule  
 

3. Level of Effort 
Impacted Group LOE Time Accessor 
Analysis 0    



Developm 40 Peent  ter Ly  
Integration Tes 0    t 
Acceptance Test 0     
Operation 0    
 
Overall Im entpact Assessm  
Increased user capabilities  

4. Associated Defects  
Defect Id Defect Headline 
   
CQERA00 Password Expirat019234  ion Date in User Admin  

5. Associated Sub Tasks 
Tas  Task Headline k Id
   
CQERA0 Add CM_PERC0018782  ENTILE_ADMIN_ROLE to User Admin  

6. Associated Issues 
Issue Id Issue Headline 
  
 
 
CQERA00019634 - Emergency CCB from July 16, 2004 

1. Summary 
Task Id:  CQERA00019634  
Submitted  Vickie Fadeley   to CCB by: 
Date Submitted To CC  2004-07-16 00:0B: 0  0:0
Request Description (Task  Change to MPC_LIB.pl Headline): l  
Severity:  3 - High  
System:  IMPAC II  
SubSyste  Shared Mom: dules  
Recommende Deploy Date):  20d Timeframe (Target Test 04-07-31 00:00:00  
CCB Approval Counts:  0  
Request Status (Task S  Aptate): proved 
Notes: Approved via email. 

2. Description and Justification 
Description: 
Update MPC_LIB.pll to the following: 
 
FUNCTION mpc_get_url_func(instance_name_p IN VARCHAR2) RETURN VARCHAR2 IS 
  
url_v VARCHAR2(200) := null; 
instance_name_v VARCHAR2(200) := null; 
BEGIN 
 instance_name_v := UPPER(instance_name_p); 
 /* 
 ** Temporarely hard-coded URL's 
 */ 
  IF instance_name_v = 'IMPPRD' OR instance_name_v = 'IMPP' THEN 



   url_v := '<http://apps.era.nih.gov/eraservices>'; 
  ELSIF instance_name_v = 'ERATEST' THEN 
   url_v := '<http://test.era.nih.gov:7783/eraservices> '; 
  ELSIF instance_name_v = 'IMPSTG' THEN 
   url_v := '<http://stage.era.nih.gov:7785/eraservices> '; 
  ELSIF instance_name_v = 'ERADEV' THEN 
   url_v := '<http://webappdev.era.nih.gov:7777/eraservices>'; 
  END IF;  
   RETURN (url_v); 
END;      
  
  
 
Justification: 
Emergency CCB due to my vacation schedule.   Sylvia Dutcher and Jim Tuicker both reported 
problems. 
  
 

4. Level of Effort 
Impacted Group LOE Time Accessor 
Analysis     
Developm     ent 
Integration Tes     t 
Acceptance Test      
Operation     
 
Overall Impact Assessment 
To correct problem with URL's being called for the IMPSTG and ERATEST.  They are currently 
calling the same DB (test) for the eraservices.  Should be corrected to reference correct DB 
instance for erasevices. 
  
 

4. Associated Defects  
Defect Id Defect Headline 
  
 

5. Associated Sub Tasks 
Tas  Task Headline k Id
  
 

6. Associated Issues 
Issue Id Issue Headline 
CQERA00019482  
 
 
  
CQERA00019482  



1. Summary 
Task Id:  CQERA00019482  
Submitted to CCB by:  Vickie Fadeley  
Date Submitted To CCB:  2004-07-16 00:00:00  
Request Description (Task Headline):  Modify the Grant Snapshot Report  
Request Status (Task State):  CCBDispositioned  
Severity:  3 - High  
System:  IMPAC II  
SubSystem:  POPTracking  
Recommended Timeframe (Target Test Deploy Date):  2004-08-13 00:00:00  
CCB Approval Counts:  0  
CCB Decision: CCB Approved but deployment deferred 
Notes: 
This task was prompted by users wanting changes to the Pop Tracking Grant Snapshot report. 
They wanted to see new fields added, some codes spelled out and a few defects rectified. Tim 
Twomey stated it would be more efficient to combine this task with other maintenance requests 
for Pop Tracking coming down the line, especially if they are just a couple of weeks apart. Maria 
Koshy said the other tasks are estimated to require 500 hours of effort. Al Damico suggested 
discussing dates and combining tasks after the meeting. Committee chair Donna Frahm stated 
that the task is approved but deployment will be deferred until a decision is made as to whether 
the tasks will be combined. 

2. Description and Justification 
Description: 
This is the task created for the Grant Snapshot report to be modified as per the attached 
document.  
 
Justification: 
POP Tracking snapshot requirements as requested by users.  

5. Level of Effort 
Impacted Group LOE Time Accessor 
Analysis     
Development 100    
Integration Test     
Acceptance Test     
Operation     
 
Overall Impact Assessment 
Increased usability.  

4. Associated Defects  
Defect Id Defect Headline 
   
CQERA00019484  Modify the boilerplate text to display the right labels in the grant snapshot 

report  
  
CQERA00019492  The text is cut off and is incomplete at the bottom of the checklist in grant 

snapshot report  
  
CQERA00019552  Display Grant snapshot report only for the grants that need tracking  



5. Associated Sub Tasks 
Task Id Task Headline 
   
CQERA00019483  Display the additional fields mentioned in the description in grant 

snapshot report  
CQERA00019486  Display protocol details in the grant snapshot report  
CQERA00019487  Display the percentage of the cumulative total in grant snapshort report 

tables.  
CQERA00019489  Do not display 'Foreign Protocol Countries' if foreign population is not 

involved  
CQERA00019490  List all the phase III protofcols for the grant in the checklist page of grant 

snapshot report  
CQERA00019493  Grey out the irrelevant fields in the checklist section of the grant 

snapshot report  

6. Associated Issues 
Issue Id Issue Headline 
  
  
CQERA00019696  

1. Summary 
Task Id:  CQERA00019696  
Submitted to CCB by:  Maria Koshy  
Date Submitted To CCB:  2004-07-19 00:00:00  
Request Description (Task Headline):  Modify triggers to not run when no data is present  
Request Status (Task State):  CCBDispositioned  
Severity:  3 - High  
System:  iEdison  
SubSystem:  iEdison II  
Recommended Timeframe (Target Test Deploy Date): 
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: 
Maria Koshy stated that an insert/update trigger fired even when no data was being inserted into 
a table during a data transfer of technology involving the University of California. Two lines of 
code need to be added to prevent the trigger from firing if no data is present. The task, already 
underway, will require 8 hours for development and 5 hours for operations. Maria said that a data 
transfer is supposed to take place tomorrow (July 23) and she would like this bug fixed by then. 

2. Description and Justification 
Description: 
In order for the data transfer (CQ19233) to properly run, it is necessary to modify the 
insert/update triggers of several tables so that they check for the existance of records being 
inserted.  What is happening is that the trigger is firing on an "INSERT INTO ... SELECT ..." 
statement, even when the SELECT statement returns no records.  Therefore, the trigger fails. 
 
The following triggers need to be modified: 
t_EIR_Grants_iu 
t_EIR_Inventor_iu 
t_EIR_Keyword_iu 
t_EIR_iu 
t_Patent_iu 



 
The following lines need to be added below the variable declarations in the above triggers: 
The above triggers were modified to add the following lines: 
 
    /* Exit if no rows to insert or update */ 
    if @@rowcount = 0 return  
 
Justification: 
The insert/update triggers fired even when no data was being inserted into a table.  With no data 
to execute against, the trigger would fail, causing the entire data transfer to fail.  To fix this, we 
are modifying the problem triggers to check for the existence of records that are to be inserted. 

6. Level of Effort 
Impacted Group LOE Time Accessor 
Analysis 0    
Development 8    
Integration Test 0    
Acceptance Test 0    
Operation 5    
 
Overall Impact Assessment 
The bug in the system will get fixed.  

4. Associated Defects  
Defect Id Defect Headline 

5. Associated Sub Tasks 
Task Id Task Headline 

6. Associated Issues 
Issue Id Issue Headline 
  
 
  
CQERA00019705  

1. Summary 
Task Id:  CQERA00019705  
Submitted to CCB by:  Kalpesh Patel  
Date Submitted To CCB:  2004-07-20 00:00:00  
Request Description (Task Headline):  Data mart install for 10G  
Request Status (Task State):  CCBDispositioned  
Severity:  3 - High  
System:  Operational Environments  
SubSystem:  Core eRA Environment  
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: 
The test, production and development environment for the Data Mart were approved about two 
months ago with database and application server to be in 9i. Kalpesh Patel stated that while the 
database was set up in 9i in the development environment, none of the other instances or the 



middle tier was set up. Since the environment is being upgraded to 10G in August, this request is 
to also set up the test and production environments in 10G.  

2. Description and Justification 
Description: 
10G database and OAS implementation for data mart. 
 
Overall CCB for the data mart environments were approved about two months ago. That CCB 
proposed the environment to be in 9i database and 9iAS. In the light of 10G migration we would 
like to use 10G environment for both database and application server. Also 10G OAS requires 
9.2.0.5 infrastructure database. 
 
1. ERADMT - database creation by 7/23; schema load pending successful ERADMD 
 
2. INFTST - Infrastructure test database (9.2.0.5)creation on devcluster by 7/23 
 
3. INFPRD - Infrastructure production database (9.2.0.5) creation on prdcluster by 8/6 
 
4. ERADMP - database creation by 8/14; schema load pending successful ERADMT 
 
5. ERADMD - Migration of ERADMD from 9i to 10G.  
 
Justification: 
1. The environment is being upgraded to 10G starting in August. So even if we start installations 
in 9i, it will have to be migrated to 10G. 
2. The Test and production environments have not been set up yet.  So a installation is required 
even for 9i install.  10G database installation is very clean.   
3. 9i Application server is never installed in any environment with the data mart configuration.  
10G OAS install is much simpler than the 9iAS install.  And will save time. 
4. An 10G OAS environment is already installed and available. 

7. Level of Effort 
Impacted Group LOE Time Accessor 
Analysis     
Development     
Integration Test     
Acceptance Test     
Operation 50 hours additional  Amir Venegas  
 
Overall Impact Assessment 
Data mart is a sandbox architecture and does not impact anything else.  

4. Associated Defects  
Defect Id Defect Headline 

5. Associated Sub Tasks 
Task Id Task Headline 

6. Associated Issues 
Issue Id Issue Headline 
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